

DenkKern — 10-Day MVP Execution Plan

Team Responsibilities & Sprint Roadmap

Sprint Goal (10 Days)

By the end of this sprint, **DenkKern** must achieve the following milestones:

1. Product

- A high-fidelity, clickable MVP demo.
- A functional "Lena 2.0" use case implementation.
- A basic "Prediction-to-Decision" operational workflow.

2. Market Validation

- 10–15 deep-dive customer interviews completed.
- Validation of the Initial Customer Profile (ICP).
- Concrete feedback on pricing and specific operational pain points.

3. Business Development

- Professional Pilot Proposal ready for presentation.
- Pre-sales marketing material.
- A draft Pilot/Pre-contract agreement.
- An initial, qualified customer pipeline.

1. James — Modeling & Data Science

Primary Responsibility: Build the prediction and disruption intelligence layer.

Days	Phase	Deliverables & Tasks
Day 1–2	Structure	Define Prediction Output Structure: Create standardized JSON schemas for ETA predictions, arrival windows (optimistic/pessimistic), delay probability, and confidence scores.
Day 2–4	Logic	Initial Prediction Logic: Focus on vessel delay and disruption impact estimation. Use heuristics and public shipping data to create a believable (not perfect) MVP.
Day 4–6	Scoring	Disruption Scoring: Implement risk scoring for weather severity, port congestion, strike probabilities, and maritime incidents.
Day 6–8	API	Create Prediction API: Deploy a simple /api/prediction endpoint that outputs ETA, risk scores, and delay probabilities.
Day 8–10	Support	Integration & Demo: Support Amir in frontend integration and conduct final testing of the prediction logic.

2. Nick —Customer Discovery & GTM

Primary Responsibility: Customer validation, onboarding strategy, and commercial readiness.

Days	Phase	Deliverables & Tasks
Day 1–2	Targeting	Define ICP Hypothesis: Focus on Hamburg manufacturers and high-downtime industries (Shipbuilding, Chemicals, Machinery).
Day 2–4	Setup	Interview Framework: Create a questionnaire focusing on downtime costs, manual decision-making workflows, and escalation processes.
Day 2–5	Discovery	Execution: Conduct 10–15 customer interviews to validate operational pain and willingness to pay.
Day 5–7	Pricing	Validation: Test pilot pricing assumptions (range: €5k–15k) and SaaS subscription models.
Day 6–10	Pipeline	Pre-Sales: Build a qualified outreach list and shortlist pilot customers. Start initial pre-sales conversations.
Day 8–10	Legal/Biz	Pilot Agreement: Draft a simplified pre-contract covering duration, limited scope, and feedback collaboration.

3. Amir — Technical Product, UX & MVP Engineering

Primary Responsibility: Build the operational product workflow and MVP interface.

Days	Phase	Deliverables & Tasks
Day 1–3	Strategy	Finalize MVP Workflow: Define the "Lena 2.0" flow: disruption trigger → scenario logic → financial comparison → dashboard view.
Day 2–4	Design	Dashboard UI: Build the interface for shipment status, scenario cards, recommendation panels, and risk explanations (React/Tailwind).
Day 4–6	Scenarios	Build Scenario Logic: Program hard-coded actionable scenarios (e.g., "Wait", "Expedite", "Replacement Parts").
Day 5–7	Engine	Financial Impact Engine: Connect prediction data and mock ERP data to calculate "Expected Loss" and "Total Expected Cost" per scenario.
Day 6–9	Integrate	System Integration: Connect James's API with the scenario engine and dashboard UI.
Day 9–10	DevOps	Deployment: Deploy the live demo link using Vercel, Railway, or Render.

Shared Team Activities

1. Daily Sync (15 Minutes)

Every morning:

- What was finished yesterday?
- What is blocking progress?
- Key customer insights learned.

2. Shared Workspace (Notion/Airtable)

Centrally track:

- Interview notes and pain point tags.
- Feature requests from potential customers.
- Pilot leads and contact history.

Important — Do NOT Build Yet

To maintain focus, **exclude** the following from the 10-day sprint:

- Complex Ontology platforms.
- Fully autonomous AI agents or multi-agent orchestration.
- Generic AI infrastructure.
- Deep, real-time ERP integrations.
- Full-scale enterprise architecture.

MVP Success Criteria (Day 10 Check-off)

- ☐ **Product:** Live, clickable "Lena 2.0" flow (Prediction + Scenarios + Dashboard).
- ☐ **Market:** Validated ICP and documented pricing feedback.
- ☐ **Business:** Pilot proposal and a shortlist of 3+ high-intent leads.

Final Strategic Principle

"Do not build a platform. Do not build generic AI. Solve one painful operational decision workflow extremely well."